



- Clubhouse
- Pool Iron
- Trash Enclosures
- Vehicle Gates
- Ent. Kiosk
- Trim
- Ent. Concrete

Phase 1 – Common Area Painting

This section has been completed.



Bldg.	Date
A	08/24/16
B	08/26/16
C	08/30/16
D	09/01/16
E	09/06/16
F	09/08/16
G	09/12/16
H	09/14/16
I	09/19/16
J	09/21/16
K	09/28/16
L	10/03/16
M	10/07/16
N	10/18/16
O	10/21/16

Phase 2 – Building Painting

***Please be advised that this is a “TENTATIVE” schedule and factors such as rain, fog, etc. may change the start date..**